App F IX 4

*Previous References*
ML 118 - 39 (4,8,11)
ST - 39 (105, 106, 130, 131)

*Later References*

1941 ( ML )

ML File No ~~50~~ - 41
Serial Nos 63, 64

# GENERAL AND REVENUE SECRETARIAT

*Serial Nos* Nil

**Part B for** November, 1941

**SUBJECT**

Revised Estimate of Rs 5,236/- for the Construction of a bus stand at Mandya

To The D C Mandya
" Comptroller
" Chief Engineer

s(64) L 4206 - 8 dt 20 - 11 - 41
Sanctions the ——

5/12/41

Construction of the bus stand at Ramdrug

2601/2

General and Revenue Secretariat | M File No 50 of 1941 42 | [App F III—2

Serial No

Letter No A & C-4625/39 40 Dated 31 10-41 from the D C Ramdrug requesting for the Circumstances stated sanction to the revised Estimate for Rs 5,236 for the Construction of the bus stand at Ramdrug

1) The original estimate for Rs 4 200/- for the Construction of a bus stand in Ramdrug town was sanctioned in G O dated 12 3 40 Now the D C states that certain deviations from the original estimate were found necessary & accordingly forwards sanction to the revised estimate for Rs 5-236/- as resolved by the Ramdrug town Board

2) A draft G O sanctioning is put up for approval

Rm 12/11/41

SB 12/11

2 May be approved

Lawrence for 12/11/41

4 May be approved

Minister) L S G

Hm 2 18 11 41

for Sec 18 11 41

Hm 18 11 41

for Sec

18/11

2. The D C Ramdrug

Compt Gr

Chief Engineer

FU L S G & P H Dt 18 11 41 No 2962

SECY L & T 13 NOV 1941 GOVT OF MYSORE

TYPING SECTION 1 DEC 1941 CAY V SCOTT

64

NOTE—Contn sheet

WD 04155—G1 B—55 600—23 10 41

L 4206—8 books 20 11 41

Sanctions the revised Estimate

File No of 194

General and Revenue Secretariat

Serial No

MR 50 Rel 1-63

**OFFICE OF THE DEPUTY COMMISSIONER**
**MANDYA DISTRICT**

*No* A5-C-4675/39-40
*Encl* 1 folio

*Mandya Dated* 27th October *1941*
31

2601

FROM

C [illegible] RAMJOOJI SINGH ESQUIRE B [illegible],
DEPUTY COMMISSIONER
*Mandya District*
*MANDYA*

GEN & R & SECRETT
- 6 NOV 1941
L S G BRANCH

To

H V NARAYANA RAO, ESQ IRTS B A BL
Secretary to Government Law Department
BANGALORE

SECY LAW DEPT
1 NOV 1941
GOVT OF MYSORE

**Subject** — Sanctioning the revised estimate for the construction of the Bus Stand in Mandya Town

---

I have the honour to state that the construction of the Bus Stand at an estimated cost of Rs 4700/- was sanctioned in G O NO 7797-8 M L 51-39-131 dated 12th March 1940 It is stated that certain deviations from the original estimate were found necessary owing to filling up pits and loose soil in the site selected and that extra cost had to be incurred for enclosing the open space in between the Bus Stand and the Tiffin Rooms by a compound wall The report accompanying the revised estimate explained in detail the circumstances in which revision of the estimate was found necessary

The President Municipal Council Mandya has in his report No C 13/41-42 dated 25th July 1941 stated that the Municipal Council have at their meeting held on 1st June 1941 resolved that the revised estimate scrutinised for Rs 5250/- by the Public Works Department may be sanctioned

I request you kindly to obtain sanction of Government to the revised estimate for Rs 5250/- as resolved by the Municipal Council-

A copy of the resolution of the Municipal Council and other connected papers are herewith enclosed for your reference

I have the honour to be,
Sir
Your most obedient servant

Assistant Commissioner
Mandya District
(absent from Station)

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read —

Government Order No L 7797-8/Mi 51-39-131 dated the 12th March 1940 sanctioning the construction of a Bus Stand at Mandya town at an estimated cost of Rs 4 200

2 Letter No A b C 4675/39-40 dated the 31st October 1941, from the Deputy Commissioner Mandya District stating that certain deviations from the original estimate for the above bus stand were found necessary and requesting, in the circumstances stated sanction to the revised estimate for Rs 5,236 duly scrutinised by the Public Works Department, for the bus stand in question as resolved by the Mandya ~~town~~ town Municipal Council

---

ORDER No - 4206-8/MC 30-41-64

Dated Bangalore the 20th November 1941

In modification of the Government Order read above sanction is accorded to the revised estimate for Rs 5,236 for the construction of the bus stand at Mandya town, the entire expenditure being met by the Municipal Council

for Secretary to Government
Law Department

To

The Deputy Commissioner Mandya District with records
The Comptroller to the Government of Mysore
The Chief Engineer of Mysore

G R S App F VI—G 2]

SUBJECT

1 59 : 5 Pur

*Diary No of letter replied to*

General and Revenue Secretariat

( )

*the* *193*

Section Mt

File No 50 41

Serial No 64

*Proceedings of the Government of His Highness the Maharaja of Mysore*

Date of issue 20th Nov. 1941

Signed by Hon. G. Ramachandra Rao

*Read*— G O No L 3793 S/Mt 51 39-131 Dated the 12th March '40, Sanctioning the Construction of the Bus Stand at Mandya Town, at an Estimated Cost of Rs 4 200/-

2) Letter No A S C 4675/39 40 Dated the 31st October 41, from the Dy Comr, Mandya Dt, Stating that Certain Order thereon.—No Deviations from the Original Estimate for the above bus stand were found necessary of requesting, in the Circumstances stated above, Sanction to the revised Estimate for Rs 4 236) for the bus Stand in question, the Excess Cost as recovered by the Mandya Town Board

May this be—

(i) printed ?

(ii) treated as a standing order ?

( ı ) p blished in the Gazette English Part ?

( ı) tran lated ?

( ) pl ced at the lisposal of the ı ress ?

(v ) published in the Gazette hannada Part ?

duly Recommended by the P W D,

Order No. 4206-S

The Work of extension of the G.O. Road
at Rs. 5,236/ ✓
for the Construction of the bund
at Rangia town, the entire expenditure being met by the M.B.

From Hon'ble ✓
The Secretary to Govt.
Local Affairs
Shillong

To, The D.C. Kamrup at G.H.
Comptroller
Chief Engineer

12/11/51

*List of Enclosure*

*Copied by*

*Examined by*

WD 0523—GPB—22 500—16-3 37